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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 30, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000672 - Santa Clara River - South Fork Interim Rock 
Groins, City of Santa Clarita (5), Rock Structures Construction Co., with changes 
amounting to a credit of $2,710.00, and a final contract amount of $134,264.99. 

 
Project ID No. FCC0000897 - Slauson Avenue Relief Drain - Project 84 RC Box 
Repair, City of Los Angeles (2), Truesdell Corp. of California, Inc., with changes 
in the amount of $6,087.30, and a final contract amount of $175,045.30. 

 
Project ID No. FMD0003059 - Channel Right of Way Clearing, 2004, South 
Maintenance Area, at various locations within the south area of the County (1, 2, 
and 4), United Pacific Services, Inc., with changes amounting to a credit of 
$7,208.14, and a final contract amount of $269,042.86. 
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Project ID No. RDC0010883 - Crenshaw Boulevard, Palos Verdes Drive North to 
Silver Spur Road, vicinity of Rolling Hills Estates (4), Excel Paving Company, 
with changes amounting to a credit of $12,832.69, and a final contract amount of 
$1,357,566.15. 
 
Project ID No. RDC0014403 - San Pedro Street at 122nd Street, vicinity of 
Rosewood (2), C. T. & F., Inc., with changes in the amount of $3,833.90, and a 
final contract of amount of $108,276.35. 
 
Project ID No. SMDACO0096 - Verona Street, et al., Sanitary Sewers, vicinity of 
East Los Angeles (1), Miller Pipeline Corporation, with changes amounting to a 
credit of $13,132.50, and a final contract amount of $549,667.50. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Interim Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000672, FCC0000897, FMD0003059, RDC0010883, 
RDC0014403, and SMDACO0096. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $13,132.50 to 
an increase in the amount of $6,087.30, while the total values of the contracts range 
from $108,276.35 to $1,357,566.15. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:tn/en 
O:\Section\Administration\Board\Acc\11-30-04LTR.doc 

 
Enc. 6  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

 

ACCEPTANCE OF CONTRACT 
November 30, 2004  
 
 
 
PROJECT ID NO. FCC0000672, SANTA CLARA RIVER - SOUTH FORK INTERIM 
ROCK GROINS (City of Santa Clarita), Supervisorial District 5                           
 
Contractor:  Rock Structures Construction Co., 12155 Magnolia Avenue, Suite 36, 
Riverside, California 92503 
 
Project Description:  
 
Construction of rock groin structures to control erosion within the riverbed and provide 
bank stabilization. 
 
Changes in Work: 
 
(1) Office Facilities ($2,500.00)  
(2) Overtime inspection    (210.00) 
 
 Total  ($2,710.00) 
                                                                                                                 
Description of Changes: 
 
(1) It was determined that an office facility was not needed for the project.  This 
resulted in a credit to the contract in the amount shown.    

 
(2) The contractor requested four hours of overtime inspection which resulted in a 
credit to the contract in the amount shown.   

 
The cost for Item 1 was based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.   
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 14, 2004, in accordance with the plans 
and specifications.   
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 Final Contract Amount

 

 

: 
 
 Original contract amount $136,974.99 
 Changes in work authorized by the Interim Director  
    of Public Works    (2,710.00) 
 
 FINAL CONTRACT AMOUNT  $134,264.99 
 
HK:tn/en 
O:\PROJECTS\PROGRAMS - FLOOD\SANTACLARARIVER-SOUTHFORKINTERIMROCKGROINS (FCC0000672)\ACCEPTANCE.DOC 
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 ACCEPTANCE OF CONTRACT 

 

 

November 30, 2004 
 
 
 
PROJECT ID NO. FCC0000897, SLAUSON AVENUE RELIEF DRAIN - PROJECT 84 
RC BOX REPAIR (City of Los Angeles), Supervisorial District 2 
 
Contractor:  Truesdell Corp. of California, Inc., 3520 East Wood Street, Phoenix, 
Arizona 85040 
 
Project Description: 
 
Repair of eroded and damaged portions of existing reinforced concrete box conduit. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($1,178.00) 
(2) Unit Price Adjustment  (7,505.20) 
(3) Repair Wall Cracks 5,028.00 
(4) Additional Concrete Removal 9,742.50 
 
 Total $6,087.30 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The quantity of spall repair is less than 75 percent of the bid quantity, so the unit 
price of this work was renegotiated as required by the contract specifications.  The 
negotiated unit prices resulted in a decrease to the contract cost. 
 
(3) In order to properly complete the repairs, longitudinal cracks had to be repaired.  
This work was not shown on the plans. 
 
(4) To accommodate the mechanical couplers throughout the project, it was necessary 
to remove concrete from behind the reinforcing bars.  The amount of concrete removal 
was greater than shown on the plans. 
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 The costs for Item 1 were based on contract unit prices.  The costs for Item 2, 3, and 4 
were negotiated as provided in Subsection 3-2 of the contract specifications. 

 

 

  
Five additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on May 21, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $168,958.00 
 Changes in work authorized by the Interim Director 

     of Public Works       6,087.30 
 
 FINAL CONTRACT AMOUNT $175,045.30 
 
EK:en/tn 
O:\Projects\Programs - Flood\SlausonAveReliefDrain (FCC0000897)\Board\acc.do 
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 ACCEPTANCE OF CONTRACT 

 

 

November 30, 2004  
 
 
 
PROJECT ID NO. FMD0003059, CHANNEL RIGHT OF WAY CLEARING, 2004, 
SOUTH MAINTENANCE AREA (at various locations within the south area of the 
County), Supervisorial Districts 1, 2, and 4 
 
Contractor:  United Pacific Services, Inc., 1740 North Hills Drive, La Habra,  
California 90631 
 
Project Description:    
 
Clearing and removal of vegetation and debris from channel rights of way and channel 
lining weep holes, joints, and cracks. 
 
Change in Work: 
    
Dump Fees ($7,208.14) 
 
Description of Change: 
 
The contract specifications provided for an allowance to compensate the contractor for 
dump fees, with provisions that payment will be based on the actual costs incurred.  The 
actual costs of the dump fees incurred by the contractor were less than the amount of 
the allowance resulting in a credit to the contract in the amount shown. 
 
Project Completion Date: 
 
The contractor completed the project on October 26, 2004, in accordance with the plans 
and specifications.  
 
Final Contract Amount: 

  
 Original contract amount $178,073.00 
 Actual costs of changes in work previously 
   approved by the Board 98,178.00 
    Change in work authorized by the Interim Director  
             of Public Works       (7,208.14) 
 
 FINAL CONTRACT AMOUNT $269,042.86 

  
CM:en 
O:\PROJECTS\FLOOD MAINTENANCE\CHANNELRIGHTOFWAYSOUTHMAINT2004 (FMD0003059)\BOARD\ACC.DOC 
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 ACCEPTANCE OF CONTRACT 

 

 

November 30, 2004 
 
 
 
PROJECT ID NO. RDC0010883, CRENSHAW BOULEVARD, PALOS VERDES DRIVE 
NORTH TO SILVER SPUR ROAD (in the vicinity of Rolling Hills Estates),  
Supervisorial District 4 
 
Contractor:  Excel Paving Company, 2230 Lemon Avenue, Long Beach,  
California 90806 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of sidewalk, curb, 
and gutter; construction of concrete barriers, concrete headlight glare screens, crash 
cushions, and an edge drain system; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($38,197.25) 
(2) Overtime Inspection (1,260.00) 
(3) Provide Four Changeable Message Signs 13,598.00 
(4) Site Maintenance 8,404.45 
(5) Extended Office Facility     4,622.11 
 
 Total ($12,832.69) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested 24 hours of overtime inspection which resulted in a credit 
to the contract in the amount shown. 
 
(3) Your Board previously approved a change in work to install four solar signs to 
advise motorists of traffic conditions in the project area.  These signs were required for 
a longer period than originally anticipated.  The cost for this work exceeded the original 
estimate by the amount shown. 
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 (4) Your Board previously approved a change in work to compensate the contractor for 
project site maintenance while asphalt concrete was being tested by an independent 
contractor.  The cost for this work exceeded the original estimate by the amount shown. 

 

 

 
(5) Due to various design changes and waiting for the test approval of new asphalt mix 
design, the completion of the project was delayed resulting in extended use of the office 
facility. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The costs for Items 3, 4, and 5 were based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on August 3, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $1,174,657.56 
 Actual costs of changes in work previously 
    approved by the Board      195,741.28 
 Changes in work authorized by the Interim Director 
    of Public Works     (12,832.69) 
 
 FINAL CONTRACT AMOUNT $1,357,566.15 
 
EK:en 
O:\Projects\Programs - Road\CrenshawBl (RDC0010883-CC8719)\Board\acc.doc 
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 ACCEPTANCE OF CONTRACT 

 

 

November 30, 2004 
 
 
 
PROJECT ID NO. RDC0014403, SAN PEDRO STREET AT 122ND STREET 
(in the vicinity of Rosewood), Supervisorial District 2 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($2,047.37) 
(2) Exploratory Excavations   5,881.27 
 
 Total $3,833.90 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
(2) It was necessary to have the contractor perform exploratory excavations to 
confirm the locations of existing facilities. 
 
The costs for Item 1 were based on contract unit prices.  A portion of the cost for Item 2 
was stipulated in the contract specifications.  The balance of the cost for Item 2 was 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Eight additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 6, 2004, in accordance with the plans 
and specifications. 
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Final Contract Amount: 
 
 Original contract amount $104,442.45 

 Changes in work authorized by the Interim Director  
    of Public Works     3,833.90 

 
 FINAL CONTRACT AMOUNT $108,276.35 
 
EK:en 
O:\Projects\Programs - Road\Traffic\SanPedroSt&122ndSt (RDC0014403)\Board\ACCEPTANCE OF CONTRACT.doc 
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ACCEPTANCE OF CONTRACT 
November 30, 2004 
 
 
 
PROJECT ID NO. SMDACO0096, VERONA STREET, ET AL., SANITARY SEWERS 
(in the vicinity of East Los Angeles), Supervisorial District 1 
 
Contractor:  Miller Pipeline Corporation, P.O. Box 34141, Indianapolis,  
Indianapolis 46234 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8" sanitary sewers. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities ($14,875.00) 
(2) Mortar Removal 3,422.50 
(3) Overtime Inspection  (1,680.00) 
 
 Total ($13,132.50) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During video inspection of the sanitary sewer lines, several areas were found to 
contain mortar and mineral deposit buildup.  It was necessary to remove this material 
prior to installation of the sewer lining. 
 
(3) The contractor requested 32 hours of overtime inspection which resulted in a credit 
to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 was stipulated in the contract specifications. 
 
Twenty-four additional working days were required because of these changes. 
 
 

-6A- 

 



 

Project Completion Date: 
 
The contractor completed the project on October 29, 2004, in accordance with the plans 
and specifications.  
 
Final Contract Amount: 
 

Original contract amount $562,800.00 
 Changes in work authorized by the Interim Director 
     of Public Works  (13,132.50)  
 

FINAL CONTRACT AMOUNT $549,667.50 
 
ERL:tn/en 
O:\Projects\Sewer\VeronaStEtAl (SMDACO0096)\Board\acc.doc 
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